

Open Spaces Action List Updated 04.03.2016

No	Meeting Date and Minute Number	Topic	Resolution / Action (To Do)	Action By	Progress / Action Taken
	26.02.2016 OS66	West Crescent Play Equipment	The Chair requested that this item is included on a future agenda.	Chair of OS and Deputy Town Clerk	
	26.02.2016 OS68	Ilminster! Party on the Park	RESOLVED to agree to the request from Ilminster! Party on the Park to use the Wharf Lane Recreation Ground for the following events: (i) Easter Egg Hunt Sunday 27 March 2016 (ii) Party on the Park Sunday 28 August 2016	Deputy Town Clerk	Ilminster! Party on the Park notified of decision by letter 02/03/2016
	26.02.2016 OS69	Removal of Surplus Materials stored at the Cemetery	RESOLVED (i) Cllrs Shearman, Burton, Drayton and Swann in consultation with the Senior Open Spaces Warden and Town Clerk remove and dispose of the wood, ride-on-mower, metal girders and sheeting on a voluntary basis. (ii) Cllrs Shearman, Burton, Drayton and Swann in consultation with the Senior Open Spaces Warden and Town Clerk move the building stone and rubble to the location of the proposed Look Out Point on a voluntary basis.	Cllrs Shearman, Drayton, Burton and Swann	02/03/2016 Permission given by Dillington Estate Office for vehicular access to Cemetery Work scheduled for 21.03.16 to start moving "scrap" items
	26/01/2016 OS59	Advertising on Town Council Property	RESOLVED to defer a decision to enable a policy to be drafted for consideration at a future meeting	Town Clerk	

Open Spaces Action List Updated 04.03.2016

No	Meeting Date and Minute Number	Topic	Resolution / Action (To Do)	Action By	Progress / Action Taken
			from the store shed working outwards, each occasion to be risk assessed.		
	24/11/2015 OS53	Ilminster Football Club Annual Bonfire Event	<p>RESOLVED</p> <p>(i) to support the principle of an annual event in Britten's field, organised by Ilminster Town Football Club, subject to an annual review (taking place within 1 month of the annual event being staged) and the submission of the relevant documents such as lay out plans and risk assessments</p> <p>(ii) permission is given to Ilminster Town Football Club to hold a firework and bonfire event in 2016 on the nearest Sunday to November 5th, subject to (i) above and the ground conditions being suitable</p> <p>(iii) A £500.00 deposit to be lodged with the Town Council each year before the event which will be refunded provided that there is no ground damage or any other reason for which the Town Council needs to make expenditure as a result of the event</p>	Town Clerk	
	29.09.15 OS27	Surface Matting outside Wardens' Workshop	Investigate and cost options for matting and report at a future meeting.	Deputy Clerk and Senior Open Spaces Warden	27.10.15 Minute OS43 RESOLVED to obtain 3 quotations to improve the surface outside the Wardens' Workshop and Garage rented to the Cricket Club

Open Spaces Action List Updated 04.03.2016

No	Meeting Date and Minute Number	Topic	Resolution / Action (To Do)	Action By	Progress / Action Taken
					Meeting arranged with Gridforce representative on 25/02/2016 at 9.00am. OS Chair, rep from Cricket Club, Senior OS Warden and Deputy Clerk to attend. 25/02/2016 OS Chair, Senior OS Warden, Deputy Clerk and Jim Sainsbury met with Gridforce representatives. 03/03/2016 Quotation received.
	26.05.15 Minute 7	Natural / Wildlife Encouragement Areas	RESOLVED (i) To regularly cut or strim the grass parallel with the Canal so that it is kept tidy (ii) That the grass on the slope from Britten's Field towards the Ridge Path and Herne Hill should be left to grow during the summer (iii) That research is undertaken to find the most appropriate type of plants suitable for the area from Britten's Field towards the Ridge Path and Herne Hill to encourage butterflies (iv) That research is undertaken to find the most appropriate type of plants suitable for the area from Britten's Field towards the Ridge Path and Herne Hill which could be bought as plugs and planted to encourage further wildflower growth	Senior Open Spaces Warden	

Open Spaces Action List Updated 04.03.2016

No	Meeting Date and Minute Number	Topic	Resolution / Action (To Do)	Action By	Progress / Action Taken
	26.08.14 Minute 137	Skatepark	Seek advice re fencing, surfaces and safety issues	Play and Paths Working Group	The charity Streetscape have secured a grant of £650 towards improvements. Play and Paths working group to liaise with Mr Doeller 12.01.16 Chair of Play & Paths met Skatepark provider rep and discussed surfaces. SSDC Play Officer compiling plan to reduce potential conflicts of wheeled sports users and individuals running across skatepark area 23/02/2016 Town Council agreed the skate park module of the Rec Masterplan
	22.04.14 OS Minute 94	Herne Hill Management Plan	RESOLVED that the draft Herne Hill Management Plan is agreed in principle with the inclusion of information on: a) How the 'Hill' is an area of outstanding nature beauty b) The importance of the 'Hill' to the town How the 'Hill' will be protected.	Deputy Town Clerk	15.01.16 Temporary Warden updating plan keeping existing principles 12.02.2016 Herne Hill Advisory Group Meeting 26.02.2016 Minute OS67 RESOLVED TO RECOMMEND that Ilminster Town Council adopt the revised Herne Hill Management Plan for 2016 –

Open Spaces Action List Updated 04.03.2016

No	Meeting Date and Minute Number	Topic	Resolution / Action (To Do)	Action By	Progress / Action Taken
					2026 and the Woodland Management Plan
	22.04.14 OS Minute 96	Cemetery Wall Maintenance	RESOLVED that all the maintenance work to the cemetery walls is completed and this work will be funded from the cemetery walls reserves fund and the seat and bins reserves fund at a cost not exceeding £3613. Funded from : £2000 from R&P Cemetery walls (line 127) £806 R&P Seats (line 46) £807 R&P litter bins (line 51)	Deputy Town Clerk/Senior Open Spaces Warden	1) Order raised for the work to be done 02.05.14 2) Work started and will be done gradually during 14/15 financial year Deputy Town Clerk establishing timeframe for work to be undertaken Work should commence 01/09/2015 on SW wall (next to Lodge) and will be completed within 3 weeks. Work will then start on NW wall (bottom wall) and is expected to take a further 3 weeks. Work started 07.09.15 Work completed on SW wall. Contractor wishes to delay work on NW wall until 2016. OS Team will need to clear vegetation.
	Town Council 30.07.13	Market Town Investment Group	i) RESOLVED that: that the Council makes a contribution to the Portas Project Proposal (based on		1) Flower Troughs on Canal Way put in place mid June 2014.

Open Spaces Action List Updated 04.03.2016

No	Meeting Date and Minute Number	Topic	Resolution / Action (To Do)	Action By	Progress / Action Taken
			<p>the themes of Town Image and Community Facelift) and recognises that such contributions can be work in kind.</p> <p>ii) that the Town Council develops a sponsorship policy.</p> <p>iii) that the Town Council actively seeks sponsorship from businesses in the town.</p> <p>that the Town Council recognises the proposal will require on-going resources to be provided e.g. labour and finance.</p>		<p>2) Flower Troughs on Strawberry Bank put in place beginning July 2014</p> <p>3) Summer and Winter planting of flower troughs on Strawberry Bank to be planted by SSDC in 2015/2016</p> <p>4) Sponsorship Policy agreed</p> <p>5) Belfast Sinks still to be refurbished by SSDC</p>
	OS 21.05.13 (approved at full council 18.06.13)	Removal of metal balance beam	<p>Resolved that</p> <p>i) the metal balance beam at the Children's play area is removed due to health and safety reasons.</p> <p>ii) the Open Spaces Wardens replace the metal balance beam with a wooden balance beam to be designed and constructed by the Wardens.</p>		<p>1) The Senior Warden is looking at different options to replace the metal beam</p> <p>On hold until the Rec Review is completed.</p>
	O.S 11.12.12	Safety Surfaces	Need to measure the area at the side of the skate park and obtain quotes	Deputy Town Clerk / Senior Open Spaces Warden	<p>1) Waiting for measurement.</p> <p>2) Measurements rec'd – awaiting quotes</p> <p>3) Rec'd prices but now need to include other smaller areas.</p> <p>4) Waiting for sizes of all areas from Tony</p> <p>5) Sizes received – Working out how much to order and</p>

Open Spaces Action List Updated 04.03.2016

No	Meeting Date and Minute Number	Topic	Resolution / Action (To Do)	Action By	Progress / Action Taken
					which will work out as the cheapest (as at 02.08.13) On hold until we have received the Open Spaces Review masterplan